CITY

AMENDMENT NO. 2
TO

RIVERSIDE BUSINESS PARK
PUBLIC ACCESS AGREEMENT

THIS AMENDMENT NO. 2 TO RIVERSIDE BUSINESS PARK PUBLIC ACCESS
AGREEMENT (this “Amendment”) is dated for reference purposes \\}'\kV\.Q \\pm ,
2017, and is entered into by and between the PORT OF EVERETT, a port district organized under
the laws of the State of Washington (the “Porf”), and the CITY OF EVERETT, a Washington
municipal corporation (the “City”).

RECITALS

A. The City and Port are parties to the Riverside Business Park Public Access
Agreement dated December 28, 2015, as amended by Amendment No. 1 (as amended, the
“Agreement”), concerning public access improvements at Riverside Business Park. All
capitalized terms in this Amendment are as defined in the Agreement.

B. The City and Port have agreed to extend certain deadline for construction certain
improvements at the Riverside Business Park, as set forth in this Amendment.

AGREEMENT

FOR GOOD AND VALUABLE CONSIDERATION, the receipt and sufficiency of which
are hereby acknowledged, the parties agree as follows:

1. Time Extensions.

A. Sidewalk Connector. The deadline for completion of the Sidewalk
Connector (Segment E) is extended until March 31, 2018.

B. Central Viewpoint Connector Trail. The deadline for completion of the
Central Viewpoint Connector Trail (Segment F) is extended until March 31, 2019.

C. Central Viewpoint. The deadline for completion of the Central Viewpoint
(Segment H) is extended until March 31, 2019.

2. Confirmation re: Bike Use. The parties confirm that Segments A, B, D, J, K, F,
L, M, and N (as shown in the Public Access Summary Drawing) are for pedestrian and bike use.
The Port will construct (or cause to be constructed pursuant to Lot Covenants) these segments in
compliance with City standards for bicycle/pedestrian use. If Segments J or K or portion thereof
are terminated, then Segment E (Sidewalk Connector) must be reconstructed to be in compliance
with City standards for bicycle/pedestrian use.



3. Agreement Remains in Effect. Except as modified by this Amendment, the
Agreement remains in full force and effect.
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DETAILED SUMMARY STATEMENT:

In 2015, Council approved an agreement with the Port of Everett regarding the Riverside Business Park,
which sets up a framework for construction of public trails, viewpoints and sidewalks. The agreement, as
amended, requires the Port to construct these improvements by deadlines set out in the agreement.

The Port has requested deadline extensions for two sets of improvements. First, the Port requests an
extension of 6 months for construction of sidewalks along the main Riverside road. The current deadline is
September 31, 2017, and the extended deadline would be March 31, 2018. The Port will commence

construction of these sidewalks this year.

Second, the Port requests an extension of about 15 months for the construction of the central viewpoint and
certain trails connected to that viewpoint. The reason for the extension request is that the deadline in the
agreement is triggered by development on certain lots at Riverside. The Port sold the lots to a developer
whose time frame for development was faster than the Port had originally planned. This extension would

move the deadline from December 31, 2017, to March 31, 2019.

RECOMMENDATION:

Authorize Mayor to Sign Amendment No. 2 to the Public Access Agreement with the Port of Everett, in

Substantially the Form Provided.



